

BOARD AGENDA ITEM

October 27, 2026

SUBJECT:

Change Order Number 1 – Byrd Elementary School Canopy Addition

BACKGROUND INFORMATION:

Change Order Number 1 reflects shared savings credit for the GMP #1 and unused allowances for the Byrd Elementary School canopy addition project.

Change Order Number 1:

Unused Allowances: <\$5,250.00>

Shared Savings Credit Amount: <\$16,769.17>

Total Change Order Amount: <\$22,019.17>

ADMINISTRATIVE CONSIDERATION:

The administration and the architects have reviewed Change Order Number 1 and determined that it is reasonable.

RECOMMENDATION:

Authorize the administration to proceed with the acceptance of Change Order Number 1 for a credit amount of \$ 22,019.17 from Contract Construction, Inc.

PREPARED BY:

Tim Yarborough
Michael F. Jara