

**BOARD AGENDA ITEM**

June 23, 2015

**SUBJECT:**

Change Order Number 1 for the 2015 Installation of Flooring at South Aiken High, East Aiken Elementary, Millbrook Elementary, Belvedere Elementary & Chukker Creek Elementary (hallways @ new building)

**BACKGROUND INFORMATION:**

**Change Order Number One:**

- Replace carpet in auditorium & hall @ South Aiken High . . . \$ 16,580.00
- Replace carpet in music class @ South Aiken High . . . . \$ 2,225.00
- Replace carpet in band room & offices @ South Aiken High \$ 14,330.00
- Replace carpet in room 220 @ South Aiken High . . . . . \$ 1,500.00

**Total Change Order Number One . . . . . \$34,635.00**

Project contingency is adequate to cover this amount.

**ADMINISTRATIVE CONSIDERATION:**

Ceiling & Floor Restorations, Inc. has submitted the following Change Order Number 1 in the total amount of \$34,635.00 and is reasonable.

**RECOMMENDATIONS:**

Approve Change Order Number 1 from Ceiling & Floor Restorations, Inc. in the amount of \$34,635.00.

**PREPARED BY:**

David M. Caver  
Kevin A. Chipman  
bc