

BOARD AGENDA ITEM

June 8, 2021

SUBJECT:

Change Order Number 1 for the 2020 Rubber Track Resurfacing at Midland Valley and North Augusta High

BACKGROUND INFORMATION:

Change Order Number 1 for the 2020 Rubber Track Resurfacing at Midland Valley and North Augusta High from ATC Site Construction.

Change Order Number One:

Unused allowances for this project <\$16,690.00>

Credit in the amount of <\$16,690.00>

Total Change Order Amount..... <\$16,690.00>

ADMINISTRATIVE CONSIDERATION:

The administration and architects have reviewed Change Order Number 1 and determined it to be reasonable.

RECOMMENDATION:

- Authorize the administration to proceed with the acceptance of Change Order Number 1 for a credit amount of <\$16,690.00> from ATC Site Construction.

PREPARED BY:

Corey J. Murphy
Kevin A. Chipman