

BOARD AGENDA ITEM

December 11, 2012

SUBJECT:

Change Order Number 2 for the 2012 Cyclic Maintenance Painting of A.L. Corbett Middle, Paul Knox Middle, and Busbee Elementary

BACKGROUND INFORMATION:

Change Order Number 2 consisting of the work listed below is submitted for your review and approval.

Exterior painting at the Operations Center (Edgefield Ave. Complex):

- Building A:..... \$21,900.00
- Building B:..... \$21,900.00
- Building C:..... \$34,000.00
- Building D: \$37,900.00
- Building E:..... \$15,400.00
- All Corridors: \$16,900.00

Total Cost for Change Order Number 2 \$148,000.00

ADMINISTRATIVE CONSIDERATION:

The contractor, S & A Enterprises has submitted Change Order Number 2 in the amount of \$148,000.00 for this additional work. The administration has reviewed this price and determined it to be reasonable. Project contingency is sufficient for this work.

RECOMMENDATION:

Approve Change Order Number 2 from S & A Enterprises as described above for the painting at the Operations Center (Edgefield Ave. Complex) in the amount of \$148,000.00.

PREPARED BY:

Kevin A. Chipman
David M. Caver
bc