

**BOARD AGENDA ITEM**

November 15, 2016

**SUBJECT:**

Change Order Number 1 for the 2016 Flooring at BLC, Aiken Elementary (corridors, administration & media), North Augusta Elementary (corridors, administration & media), Center for Innovative Learning at Pinecrest (administration, principal’s office, D-wing) and Belvedere Elementary

**BACKGROUND INFORMATION:**

Change Order Number 1 for the 2016 Flooring at BLC, Aiken Elementary (corridors, administration & media), North Augusta Elementary (corridors, administration & media), Center for Innovative Learning at Pinecrest (administration, principal’s office, D-wing) and Belvedere Elementary from Gleaton Floor Covering, Inc.

**Change Order Number One:**

Unused allowances for this project ..... <\$25,000.00>

**Credit in the amount of** ..... <\$25,000.00>

**Total Change Order Amount** ..... <\$25,000.00>

**ADMINISTRATIVE CONSIDERATION:**

The administration and architects have reviewed Change Order Number 1 and determined it to be reasonable.

**RECOMMENDATION:**

- Authorize the administration to proceed with the acceptance of Change Order Number 1 for a credit amount of <\$25,000.00> from Gleaton Floor Covering Inc.

**PREPARED BY:**

Shawn D. Foster  
Kevin A. Chipman