

BOARD AGENDA ITEM

July 16, 2024

SUBJECT:

Credit Change Order #3 for the Belvedere Elementary School Addition and Renovations Project

BACKGROUND INFORMATION:

Credit Change Order #3 for the Belvedere Elementary School Addition and Renovations Project for Aiken County Public Schools is submitted for your review and approval:

- Credit for unused allowance items \$45,067.00

This work was deleted from the General Contractors Sope of Work.

Total Change Order #3 credit in the amount of \$45,067.00

ADMINISTRATIVE CONSIDERATION:

McKnight Construction Company, Inc. has submitted the following Credit Change Order #3 in the amount of \$45,067.00. The administration has reviewed this amount and determined it to be fair and reasonable.

RECOMMENDATIONS:

Approve Change Order #3 from McKnight Construction Company, Inc. credit in the amount of \$45,067.00 for the Belvedere Elementary School Addition and Renovations Project.

PREPARED BY:

Corey J. Murphy
Kevin A. Chipman