

BOARD AGENDA ITEM

February 13, 2024

SUBJECT:

Facilities Construction Department Quarterly Change Order Notification

BACKGROUND INFORMATION:

Policy FGG sets the limit of approval for construction change orders by the Superintendent or designee up to \$15,000.00. The policy requires a summary of such change orders to be presented to the Board at least once a quarter for notification.

ADMINISTRATIVE CONSIDERATION:

The attached summary of change orders presented is notification in accordance with Policy FGG.

RECOMMENDATION:

Accept as information only, the quarterly report showing construction change orders not exceeding \$15,000.00.

ATTACHMENT:

Quarterly Update Change Order Spreadsheet to the Board of Education

PREPARED BY:

Corey J. Murphy
Kevin A. Chipman

Quarterly Update to the Board of Education
Change Orders Not Exceeding \$15,000.00
October 1, 2023-December 31, 2023

Project Name	C O #	Description	Contractor	Dollar Amount
Hammond Hill Elementary Renovations and Additions	1	Replace damaged conduit and wire to the front parking lot lighting poles.	H.G. Reynolds Co., Inc.	<\$5,000.00>
Hammond Hill Elementary Renovations and Additions	1	Credit for balance remaining on playground allowance.	H.G. Reynolds Co., Inc.	<\$3,309.00>