

BOARD AGENDA ITEM

January 13, 2026

SUBJECT:

Facilities Construction Department Quarterly Change Order Notification

BACKGROUND INFORMATION:

Procurement Policies sets the limit of approval for construction change orders by the Superintendent or designee up to \$15,000.00. The policy requires a summary of such change orders to be presented to the Board at least once a quarter for notification.

ADMINISTRATIVE CONSIDERATION:

The attached summary of change orders presented is notification in accordance with our Procurement Policies.

RECOMMENDATION:

Accept as information only, the quarterly report showing construction change orders not exceeding \$15,000.00.

ATTACHMENT:

Quarterly Update Change Order Spreadsheet to the Board of Education

PREPARED BY:

Tim Yarborough
Michael F. Jara

Quarterly Update to the Board of Education
Change Orders Not Exceeding \$15,000.00
October 1, 2025-December 31, 2025

Project Name	C O #	Description	Contractor	Dollar Amount
Mossy Creek Elementary Secure Vestibule	1	Credit for unused allowance items.	H.G. Reynolds, Co., Inc.	<\$9,194.00>