

BOARD AGENDA ITEM

July 16, 2024

SUBJECT:

Facilities Construction Department Quarterly Change Order Notification

BACKGROUND INFORMATION:

Policy FGG sets the limit of approval for construction change orders by the Superintendent or designee up to \$15,000.00. The policy requires a summary of such change orders to be presented to the Board at least once a quarter for notification.

ADMINISTRATIVE CONSIDERATION:

The attached summary of change orders presented is notification in accordance with Policy FGG.

RECOMMENDATION:

Accept as information only, the quarterly report showing construction change orders not exceeding \$15,000.00.

ATTACHMENT:

Quarterly Update Change Order Spreadsheet to the Board of Education

PREPARED BY:

Tim Yarborough
Kevin A. Chipman

Quarterly Update to the Board of Education
Change Orders Not Exceeding \$15,000.00
April 1, 2024- June 30, 2024

Project Name	C O #	Description	Contractor	Dollar Amount
2023 Midland Valley Greenhouse	1	A sidewalk is needed from the parking lot to the greenhouse to meet ADA guidelines.	J.E. Stewart Builders, Inc.	\$4,945.00