

BOARD AGENDA ITEM

November 11, 2025

SUBJECT:

Change Order Number 1 – Aiken High School Football Bleachers and Press Box project.

BACKGROUND INFORMATION:

Change Order Number 1 reflects used allowances and shared savings for Aiken High School Football Bleachers and Press Box project.

Change Order Number 1:

Used Allowances: 52,692.00

Shared Savings: <\$150,936.87>

Credit Amount: <\$98,244.87>

Total Change Order Amount: <\$98,244.87>

ADMINISTRATIVE CONSIDERATION:

The administration and the architects have reviewed change order number 1 and determined that it is reasonable.

RECOMMENDATION:

Authorize the administration to proceed with the acceptance of change order number 1 for a total change order amount of < \$98,244.87> from H. G. Reynolds Company, Inc.

PREPARED BY:

Tim Yarborough
Michael F. Jara