10 11 13 14 15 16 18 20 23 25 26 28 30
12 13 15 16 18 19 20 23 24 25 26 28 30

ACCTC 1966 1998 48191 | r | f P ) G
Aiken Elem 1986 87,048 f H F R P
Aiken High 1975 | 2019 | 326097 ] | | gl E| INC | flop
Aiken Intermediate 1994 104,133 F P g
AL Corbett Middle 2003 2013 63,777 RP| g P F g P f
Belvedere Elem 1954 | 2021 | 78847 ] | 8 0 G EFL B R flop
Brookhaven 1990 50,000 f | RH f P
Busbee Elem 2003 72,506 P f
Byrd Elem 2008 89,651 P F
Chukker Creek Elem 1994 2006 84,614 P H f
CIL 1954 1981 33,357 P F H
Clearwater Elem 1955 1993 51,819 F H P
East Aiken Elem 1971 1990 69,505 f H P
Freedman Early Learning 1965 1979 24,354 P H| R
Gloverville Elem 1953 1991 36,421 F P R
Graniteville Elem 1954 2019 60,415 f P
Greendale Elem 1955 2001 61,996 PR| f H
Hammond Hill Elem 1965 | 2022 | 69,288 o FP
J D Lever Elem 1988 1999 68,118 F R P
Jackson Middle 1955 2013 75,282 r Fg [ R P Pfg F R | H P
Jefferson Elelm 1953 2001 91,988 P|lg|f g P F
Kennedy Middle 1958 1996 98,132 Rf g P g H P
LBC Middle 1952 1994 94,992 f Pg f PH| R
Leavelle McCampbell 2017 112,359 NC f P
Midland Valley High 1980 2020 232,052 F P R
Millbrook Elem 1993 | 2021 | 80,167 \\\&&N&% nc| Fp R
Mossy Creek Elem 2005 79,530 f F P f
New Ellenton Middle 1966 1996 52,244 p P H R
North Aiken Elem 1999 75,383 P | H R
North Augusta Elem 1986 87,048 P R f P
North Augusta High 1969 | 2020 | 350971 f r | i E RP] g} ] f p
North Augusta Middle 1954 2015 108,797 g g F P
Oakwood-Windsor Elem 1954 2005 85,074 F P R
Operations Center 1991 70,062 H R
Paul Knox Middle 1958 2001 101,746 P R g p P g f P R
Redcliffe Elem 1986 96,930 (F) H P R F
RSM Elem 2021 86,000 § § NC P
RSM High 2019 132,000 &\\\ P f
RSM Middle 2019 34,878 P f
Schofield Middle 1951 2003 128,074 (F)1 F P R
Silver Bluff High 1980 2019 130,346 h f F p f P F R
South Aiken High 1980 2017 189,249 g F g P R f H
Wagener Salley High 1940 1989 125,539 Pg| F | P
Warrenville Elem 1994 58,800 P F P R H f

ACPSD Cyclical Mainenance Schedule

Covering Years 2011-2021

KEY: () indicates hold or delay in project

F Flooring
f Part Floor
P Paint

p Part Paint
NC New Const
RV Reno

H HVAC

g Gym Fl Refin
G Gym FlRplc
R Roof

r  Part Roof

NOTES:
Roof - Engineer will have to be procured a year out to assess needs

Cycle Span
Paint
HVAC

Years
10y
30y

Gym refinishing 7y

Carpet 10-12y

VCT flooring 18-20y

Gym replacement 50y
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