

**BOARD AGENDA ITEM**

October 13, 2020

**SUBJECT:**

Change Order Number 1 for the 2019 Flooring @ A.L. Corbett Middle/Busbee Elementary

**BACKGROUND INFORMATION:**

Change Order Number 1 for the 2019 Flooring @ A.L. Corbett Middle/Busbee Elementary  
These dollars are unused allowances on this contract final contract amount will be \$426,006.00.

**Change Order Number One:**

□ Unused allowances for this project .....<\$19,940.00>

Credit in the amount of .....<\$19,940.00>

Total Change Order Amount .....<\$19,940.00>

**ADMINISTRATIVE CONSIDERATION:**

The administration and architects have reviewed Change Order Number 1 and determined it to be reasonable.

**RECOMMENDATION:**

- Authorize the administration to proceed with the acceptance of Change Order Number 1 for a credit amount of <\$19,940.00> from Merit Flooring.

**PREPARED BY:**

Corey J. Murphy  
Kevin A. Chipman