

BOARD AGENDA ITEM

May 12, 2026

SUBJECT:

Change Order Number 1 – Midland Valley Football Scoreboard

BACKGROUND INFORMATION:

Change Order Number 1 reflects a credit for the Midland Valley High School football scoreboard project. The original quote included a new foundation and frame for the new scoreboard, which is not needed. The new scoreboard will be installed on the existing structure.

Change Order Number 1:

Credit Amount: <\$23,750.00>

Total Change Order Amount: <\$23,750.00>

ADMINISTRATIVE CONSIDERATION:

The administration and the architects have reviewed Change Order Number 1 and determined that it is reasonable.

RECOMMENDATION:

Authorize the administration to proceed with the acceptance of Change Order Number 1 for a credit amount of <\$23,750.00> from Daktronics.

PREPARED BY:

Tim Yarborough

Michael F. Jara