

BOARD AGENDA ITEM

November 15, 2022

SUBJECT:

Change Order Number 1 for the 2022 Installation of Flooring at Hammond Hill Elementary

BACKGROUND INFORMATION:

Change Order Number 1 for the 2022 Installation of Flooring at Hammond Hill Elementary

Change Order Number One:

Unused allowances for this project<\$16,796.50>

Credit in the amount of<\$16,796.50>

Total Change Order Amount<\$16,796.50>

ADMINISTRATIVE CONSIDERATION:

The Contractor, Carpet Creations submitted a credit Change Order Number 1 in the total amount of <\$16,796.50> for unused allowances.

RECOMMENDATION:

Authorize the administration to proceed with the acceptance of Change Order Number 1 for a credit amount of <\$16,796.50> from Carpet Creations.

PREPARED BY:

Corey J. Murphy
Kevin A. Chipman