

BOARD AGENDA ITEM

August 27, 2024

SUBJECT:

Change Order Number 1 for the Kennedy Middle and Schofield Middle Entrance Modifications

BACKGROUND INFORMATION:

Change Order Number 1 for the Kennedy Middle and Schofield Middle Entrance Modifications

Change Order Number One:

Unused allowances for this project <\$16,723.53>

Credit in the amount of<\$16,723.53>

Total Change Order Amount **<\$16,723.53>**

ADMINISTRATIVE CONSIDERATION:

The administration and architects have reviewed Change Order Number 1 and determined it to be reasonable.

RECOMMENDATION:

Authorize the administration to proceed with the acceptance of Change Order Number 1 for a credit amount of \$16,723.53 from J.E. Stewart Builders, Inc.

PREPARED BY:

Tim Yarborough
Michael Jara