

BOARD AGENDA ITEM

July 15, 2014

SUBJECT:

Change Order Number 2 for the Selective Roof Replacement & Repairs at Greendale Elementary and Paul Knox Middle

BACKGROUND INFORMATION:

- Roof system repairs/modifications required due to the new mechanical system upgrade package at Greendale Elementary.

Total Cost for Change Order Number 2\$87,565.00

Total change order (2)\$87,565.00

ADMINISTRATIVE CONSIDERATION:

The contractor, Lloyd Roofing Company, Inc. has submitted Change Order Number 2 in the amount of \$87,565.00. This Additional funding will come from the Roof Replacement project at Greendale Elementary.

RECOMMENDATION:

Approve Change Order Number 2 from Lloyd Roofing Company, Inc. as described above for the Selective Roof Replacement & Repairs at Greendale Elementary.

PREPARED BY:

Kevin A. Chipman
David M. Caver
bc