

BOARD AGENDA ITEM

September 12, 2017

SUBJECT:

Change Order Number 2 for the New Leavelle McCampbell Middle School Building Project

BACKGROUND INFORMATION:

Change Order Number 2:

Install traffic light and handicap ramps. **\$193,582.00**

Change Order Number 2 for the New Leavelle McCampbell Middle School Building Project from H.G. Reynolds Company, Inc. is presented for your review and approval. Change Order Number 2 in the amount of \$193,582.00 is for the installation of a traffic light and handicap ramps. GMP#2 Building Project is increased from \$19,542,823.00 to \$19,736,405.00. Project Contingency has adequate funds for this work.

ADMINISTRATIVE CONSIDERATION:

The contractor, H.G. Reynolds Company, Inc. has submitted Change Order Number 2 in the total amount of \$193,582.00.

RECOMMENDATION:

- Approve Change Order Number 2 at New Leavelle McCampbell Middle School Building Project from H.G. Reynolds Company, Inc. in the amount of \$193,582.00.

PREPARED BY:

Shawn D. Foster
Kevin A. Chipman