

## **BOARD AGENDA ITEM**

January 12, 2021

### **SUBJECT:**

Change Order #2 for the Ridge Spring Monetta High Phase 2 Additions –GMP #1

### **BACKGROUND INFORMATION:**

Shared Savings Credit for this Phase 2 Additions project is . . . . . <\$785,493.48>

### **ADMINISTRATIVE CONSIDERATION:**

H.G. Reynolds Company, Inc. has submitted the following Change Order #2 credit in the total amount of <\$785,493.48> and is reasonable.

### **RECOMMENDATION:**

Approve Change Order #2 for the Ridge Spring Monetta High Phase 2 Additions-GMP #1 from H.G. Reynolds Company, Inc. credit in the amount of <\$785,493.48>.

### **PREPARED BY:**

Corey J. Murphy  
Kevin A. Chipman