

BOARD AGENDA ITEM

December 11, 2012

SUBJECT:

Change Order Number 3 for the 2012 Installation of Carpet and Vinyl floor tile at Aiken Middle, Kennedy Middle, North Aiken Elementary (k-wing & media), Oakwood-Windsor Elementary (old bldg), ACCC, and Silver Bluff High

BACKGROUND INFORMATION:

Change Order Number Three:

- Take-up existing carpet, prepping of the sub-floor. The installation of (Tandus – C&A) 6’ wide carpet and carpet accessories @ Silver Bluff High band room and adjoining spaces \$22,575.00

Total Change Order Number Three \$22,575.00

Project contingency is adequate to cover this amount.

ADMINISTRATIVE CONSIDERATION:

The Carpet Shop, Inc. has submitted the following Change Order Number 3 in the total amount of \$22,575.00.

RECOMMENDATIONS:

Approve Change Order Number 3 from The Carpet Shop, Inc. in the amount of \$22,575.00.

PREPARED BY:

David M. Caver
Kevin A. Chipman
bc