

BOARD AGENDA ITEM

August 14, 2012

SUBJECT:

Change Order Number 1 for the 2012 Installation of Carpet and Vinyl floor tile at Aiken Middle, Kennedy Middle, North Aiken Elementary (k-wing & media), Oakwood-Windsor Elementary (old bldg), ACCC, and Silver Bluff High

BACKGROUND INFORMATION:

Change Order Number One:

- Install carpet in all corridors @ Jackson Middle \$27,189.00
- Install carpet in media center @ RS-M Elem./Midd. \$15,162.00
- Install carpet in mobile #2 @ RS-M Elem./Midd \$2,285.00
- Install carpet in mobile #3 @ RS-M Elem./Midd. \$1,548.00

Total Change Order Number One \$46,184.00

Project contingency is adequate to cover this amount.

ADMINISTRATIVE CONSIDERATION:

The Carpet Shop has submitted the following Change Order Number 1 in the total amount of \$46,184.00.

RECOMMENDATIONS:

Approve Change Order Number 1 from The Carpet Shop in the amount of \$46,184.00.

PREPARED BY:

David M. Caver
Kevin A. Chipman
bc