

BOARD AGENDA ITEM

February 8, 2022

SUBJECT:

Change Order #2 for the Ridge Spring-Monetta Elementary Phase 3 Addition

BACKGROUND INFORMATION:

Shared Savings Credit for this Phase 3 Addition project is <\$1,279,105.17>

ADMINISTRATIVE CONSIDERATION:

H.G. Reynolds Company, Inc. has submitted the following Change Order #2 credit in the total amount of <\$1,279,105.17> and it is reasonable.

RECOMMENDATION:

Approve Change Order #2 from H.G. Reynolds Company, Inc. credit in the amount of <\$1,279,105.17>.

PREPARED BY:

Corey J. Murphy
Kevin A. Chipman