### **BOARD AGENDA ITEM**

November 11, 2025

## **SUBJECT:**

Change Order Number 2 – North Augusta High School - Athletic Complex project.

## **BACKGROUND INFORMATION:**

Change Order Number 2 reflects used allowances and shared savings for the North Augusta High School - Athletic Complex project.

Change Order Number 2:

Used Allowances: \$86,442

Shared Savings: <\$153,154.95>

Credit Amount: <\$66,712.95>

Total Change Order Amount: <\$66,712.95>

### ADMINISTRATIVE CONSIDERATION:

The administration and the architects have reviewed Change Order Number 2 and determined that it is reasonable.

## **RECOMMENDATION:**

Authorize the administration to proceed with the acceptance of Change Order Number 2 for a total amount of <\$66,712.95> from H. G. Reynolds Company, Inc.

# **PREPARED BY:**

Tim Yarborough Michael F. Jara